COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 20/ 2015

ESTI MATE SUMVARY 15: 22: 09
CONTI D: C19373 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 19373- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0  DAYS TIME ALLON 7/1/2016 FI XED COVPLETI ON DAT!
EJMI 24. 9KV ELECTRI CAL UPGRADE PERCENT TI ME: 4.82 ORI G TIME ALLOW 7/1/2016 FI XED COVPLETI ON DAT
PRQJECT NO I M 0703- 399
EJMTI 24. 9KV ELECTRI CAL UPGRADE
NAVE OF ROAD:
PRQJECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTCR:
STURGEON ELECTRI C COVPANY, | NC. PAY PERI OD ENDI NG 08/ 20/ 2015 DATE TI ME STARTED 08/ 05/ 2015
12150 E. 112TH AVE. DATE LET 10/ 02/ 2014 DATE WORK BEGAN 08/ 05/ 2015
DATE AWARDED 10/ 27/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 21/ 2014 DATE ACCEPTED
HENDERSON CO 80640 (303) 286- 8000 DATE NOTI CE TO PROCEED 08/ 05/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 2,707, 139.00 PARTI Cl PATI NG $ 176, 217. 10 $ 176, 217. 10
AWARD PRQJECT AM: $  2,527,859.00 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 6. 51% TOTAL EARNI NGS 176, 217. 10 176,217.10
FUNDS AVAI LABLE: $  2,530,921.90 STOCKPI LED MATERI ALS 153, 147. 30 153, 147. 30
GROSS EARNI NGS 329, 364. 40 329, 364. 40
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3,796.50 -3,796. 50
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 325, 567. 90 325, 567. 90
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 325, 567. 90 325, 567. 90
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 325, 567. 90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19373 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19373-BI D ESTI MATE RUN 08/ 20/ 2015
PRQJECT: I M 0703-399 ESTI MATE NO 0001 15:22: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 202- 00047 Renoval of Electrical Equi pment 1. 000 0. 000
LS 0. 000 0. 00
34, 773. 00000 0. 000 0.00
0010 210-00478 Modi fy Power Control Board 1. 000 0. 000
LS 0. 000 0. 00
9, 338. 00000 0. 000 0. 00
0015 250- 00010 Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
17, 183. 00000 0. 000 0. 00
0020 250- 00050 Moni t ori ng Techni ci an 40. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0025 250-00110 Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
142. 00000 0. 000 0. 00
0030 613-04010 Condui t 1. 000 0. 000
LS 0. 000 0. 00
219, 982. 00000 0. 000 0. 00
0030 MATERI AL ALLOMANCE Condui t 0. 000
LS 0. 150 32,997. 30
219, 982. 00000 0. 150 32,997. 30
0035 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
167, 404. 00000 0. 000 0. 00
0040 613-80132 Rel ay Cabi net 2.000 0. 000
EACH 0. 000 0. 00
46, 283. 00000 0. 000 0. 00
0045 613-80268 Step Vol tage Regul at or 6. 000 0. 000
EACH 0. 000 0. 00
22, 600. 00000 0. 000 0. 00
0045 MATERI AL ALLOMNCE Step Vol t age Regul at or 0. 000
EACH 6. 000 106, 542. 00
17, 757. 00000 6. 000 106, 542. 00



CONTI D C19373 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19373-BID ESTI MATE RUN 08/ 20/ 2015
PRQJECT: | M 0703- 399 ESTI MATE NO 0001 15: 22: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0050 613-80272 Regul at or Bypass Switch 6. 000 0. 000
EACH 0. 000 0. 00
4,417. 00000 0. 000 0. 00
0050 MATERI AL ALLOMNCE Regul at or Bypass Switch 0. 000
EACH 6. 000 13, 608. 00
2,268. 00000 6. 000 13, 608. 00
0055 613-80274 Structure Munted Di sconnect Switch 12. 000 0. 000
EACH 0. 000 0. 00
1, 165. 00000 0. 000 0. 00
0060 613-80276 I nverter System 1. 000 0. 000
EACH 1. 000 58, 178. 00
58, 178. 00000 1. 000 58, 178. 00
0065 613-81600 24.9kV Swi t chgear 2. 000 0. 000
EACH 0. 100 68, 372. 10
683, 721. 00000 0. 100 68, 372. 10
0070 613-81602 Tenporary Switchgear 1. 000 0. 000
EACH 0. 000 0. 00
175, 363. 00000 0. 000 0. 00
0075 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 250 49, 667. 00
198, 668. 00000 0. 250 49, 667. 00
0080 700-70010 F/ A M nor Contract Revisions 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

CONTI D C19373
PCN: 19373-BI D ESTI MATE RUN 08/ 20/ 2015
PRQJECT: 1 M 0703- 399 ESTI MATE NO 0001 15:22: 09
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0095 700-70021 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 2,707,139.00$ 329,364.40% 329, 364. 40
PRQJIECT TOTAL CURRENT AMI $ 2,707,139.00$ 329,364.40% 329, 364. 40



